
ID Resource Name Work

1 Crisler 184 hrs

ID Task Name Units Work Delay Start

8 Replace any broken T and P sensors 100% 32 hrs 0 days Tue 5/25/10
43 Add one T sensor to the vessel 100% 8 hrs 0 days Tue 7/6/10
13 Test use of hard limits on hydraulic piston 100% 16 hrs 0 days Wed 6/9/10
14 Make calculations relevant to hard limit setting 100% 16 hrs 0 days Fri 6/11/10
31 Get the monitor rack mount panel replicated twice 100% 8 hrs 0 days Fri 6/4/10
53 Attach piezos to Inner Vessel 100% 16 hrs 0 days Tue 6/22/10
44 Fill CF3I bottle with old CF3I 100% 8 hrs 0 days Tue 6/8/10
18 Specify and purchase the parts for the 3 Neslab fluid lines 100% 8 hrs 0 days Thu 6/3/10
36 Perform DAQ and Hydraulic Cart system integration tests 100% 40 hrs 0 days Tue 6/15/10
76 Calibrate T and P sensors 100% 16 hrs 0 days Tue 7/27/10
2 Test for degradation of inner reflective material 100% 8 hrs 0 days Mon 5/24/10
17 Specify and Purchase the parts for the hydraulic fluid lines 100% 8 hrs 0 days Wed 6/2/10

2 Hall 168 hrs

ID Task Name Units Work Delay Start

20 Establish a virgin copy that archives the DAQ used in NuMI 100% 8 hrs 0 days Mon 5/24/10
21 Put in checks for camera function 100% 8 hrs 0 days Mon 6/7/10
22 Create expansion permits and trigger conditions 100% 8 hrs 0 days Tue 6/8/10
23 Eliminate temperature PID loop in top level of DAQ 100% 8 hrs 0 days Mon 5/24/10
24 Revise DAQ front panel with an eye toward remote operation 100% 8 hrs 0 days Wed 6/9/10
26 Add automated messaging when alarm conditions are met 100% 8 hrs 0 days Thu 6/10/10
27 Make DAQ code mods needed for bolt on box 100% 8 hrs 0 days Tue 6/1/10
28 Set up linux boxes using Lab 3 cleanroom 100% 16 hrs 0 days Wed 6/2/10
36 Perform DAQ and Hydraulic Cart system integration tests 100% 40 hrs 0 days Tue 6/15/10
76 Calibrate T and P sensors 100% 16 hrs 0 days Tue 7/27/10
9 Replace relative P sensors with absolute ones 100% 8 hrs 0 days Fri 6/4/10
10 Add 2 P and one T sensor to the hydraulic cart 100% 32 hrs 0 days Tue 5/25/10

3 Ruschman 56 hrs

ID Task Name Units Work Delay Start Finish

41 Clean all parts at A0 100% 24 hrs 0 days Tue 6/8/10 Thu 6/10/10
42 Assemble and leak check Inner Vessel 10% 8 hrs 0 days Fri 6/11/10 Thu 6/24/10
46 Set up water distillation gear 10% 8 hrs 0 days Mon 5/24/10 Mon 6/7/10
47 Transfer SNOLAB water to distillation apparatus 10% 8 hrs 0 days Fri 6/11/10 Thu 6/24/10
15 Finish hydraulic cart plumbing mods 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

4 Danner 72 hrs

ID Task Name Units Work Delay Start Finish

33 Build the bolt on box 100% 40 hrs 0 days Mon 5/24/10 Fri 5/28/10
34 Redo the BB2 Breakout Box 100% 24 hrs 0 days Tue 6/1/10 Thu 6/3/10
35 Redo the LED box 100% 8 hrs 0 days Mon 6/7/10 Mon 6/7/10

5 Dahl 32 hrs

ID Task Name Units Work Delay Start

25 Recode how the pressure scan is done 100% 8 hrs 0 days Tue 5/25/10
32 Reorganize the SC2345 wiring 100% 16 hrs 0 days Mon 5/24/10
48 Produce water from 60kg cart and top off distillation apparatus 100% 8 hrs 0 days Fri 6/25/10

6 Cooper 0 hrs

7 Zimmerman 8 hrs

ID Task Name Units Work Delay Start Finish

29 Install pressure cart software on PXI crate 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

8 Hansen 8 hrs

ID Task Name Units Work Delay Start Finish

51 Ship piezos to IUSB 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

9 Levine 80 hrs

ID Task Name Units Work Delay Start Finish

52 Test piezos 100% 80 hrs 0 days Tue 5/25/10 Tue 6/8/10

10 Brice 72 hrs

ID Task Name Units Work Delay Start Finish

55 Ship Inner Vessel Assembly 100% 0 hrs 0 days Tue 7/6/10 Tue 7/6/10
4 Ship Pressure Vessel Assembly 100% 0 hrs 0 days Tue 6/1/10 Tue 6/1/10
38 Ship DAQ and Hydraulic Cart Assemblies 100% 0 hrs 0 days Fri 6/25/10 Fri 6/25/10
3 Prepare Pressure Vessel Assembly for shipping 100% 40 hrs 0 days Tue 5/25/10 Tue 6/1/10
37 Prep DAQ and Hydraulic Cart for shipping 100% 32 hrs 0 days Tue 6/22/10 Fri 6/25/10

11 Lindenmeyer 8 hrs

ID Task Name Units Work Delay Start Finish

16 Get FNAL piece of polyethylene base built 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

Who Does What as of Fri 6/4/10
COUPP 4kg Move to SNOLAB
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ID Resource Name Work

12 Karousch 0 hrs

13 Taheri 0 hrs

14 58 0 hrs

15 69 0 hrs

Who Does What as of Fri 6/4/10
COUPP 4kg Move to SNOLAB
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Finish

Fri 5/28/10
Tue 7/6/10
Thu 6/10/10
Mon 6/14/10

Fri 6/4/10
Wed 6/23/10
Tue 6/8/10
Thu 6/3/10

Mon 6/21/10
Wed 7/28/10
Mon 5/24/10
Wed 6/2/10

Finish

Mon 5/24/10
Mon 6/7/10
Tue 6/8/10

Mon 5/24/10
Wed 6/9/10
Thu 6/10/10
Tue 6/1/10
Thu 6/3/10

Mon 6/21/10
Wed 7/28/10

Fri 6/4/10
Fri 5/28/10

Finish

Tue 5/25/10
Wed 5/26/10
Fri 6/25/10

Who Does What as of Fri 6/4/10
COUPP 4kg Move to SNOLAB
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